

**South Mesquite Creek Regional Wastewater Treatment Plant Peak Flow  
Management and Expansion, Project No. 301-0525-18; Amendment No. 8; and  
Buffalo Creek Parallel Force Main, Project No. 507-0640-24; Partial GMP No. 1**

**ATTACHMENT B**

<b>CONTRACT AMENDMENT SUMMARY SOUTH MESQUITE CREEK REGIONAL WASTEWATER TREATMENT PLANT AND BUFFALO CREEK PARALLEL FORCE MAIN</b>		
<b>Description</b>	<b>Status</b>	<b>Amount</b>
Original Agreement - Partial Pre-Construction and Procurement Services Fee	Board Approved	\$1,250,000.00
Amendment No. 1 – Partial GMP No. 1	Board Approved	\$11,944,463.24
Amendment No. 2 – Partial GMP No. 2	Board Approved	\$8,556,427.36
Change Order No. 1	Board Approved	\$48,117.51
Amendment No. 3 – Partial GMP No. 3	Board Approved	\$16,788,604.77
Amendment No. 4 – Partial GMP No. 4	Board Approved	\$110,349,109.09
Amendment No. 5 – (Change Order No. 2)	Board Approved	(\$1,553,954.45)
Amendment No. 6 – BCPFM CMAR Services and Partial GMP No. 5	Board Approved	\$21,370,610.27
Amendment No. 7 – Partial GMP No. 6	Board Approved	\$49,650,787.00
<b>Amendment No. 8 – BCPFM Partial GMP No. 1</b>	<b>Current Request</b>	<b>\$936,308.00</b>
<b>Total Contract Price</b>		<b>\$219,340,472.79</b>