

Change Order No. 2

- PCO 6 – Deletion of pipe exterior mortar coating at tunnel locations
- PCO 12 – Addition concrete encasement
- PCO 13 – Street lighting relocation

